

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 February 2025
Team ID	LTVIP2026TMIDS65624
Project Name	prosperity prognosticator: machine learning for startup success
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	2
Sprint-1		USN-2	As a user, I will receive confirmation email once I have registered for the application	1	High	1
Sprint-2		USN-3	As a user, I can register for the application through Facebook	2	Low	1
Sprint-1		USN-4	As a user, I can register for the application through Gmail	2	Medium	2
Sprint-1	Login	USN-5	As a user, I can log into the application	1	High	4

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
			by entering email & password			
	Dashboard		User can enter the data and info	5	3	4

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	23 JAN 2026	29 JAN 2026	20	29 JAN 2026
Sprint-2	20	6 Days	31 JAN 2026	06 FEB 2026	20	06 FEB 2026
Sprint-3	20	6 Days	07 FEB 2026	13 FEB 2026	20	13 FEB 2026
Sprint-4	20	6 Days	14 FEB 2026	20 FEB 2026	20	20 FEB 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile [software development](#) methodologies such as [Scrum](#). However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>